WWTU Project Payments

As of June 12, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Qriginal Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division |, Il, iil,IV,V
Engineer 2001 estimate $12.5 M
Design: Division L11, lil (Greeley & Hansen) $ 830,038.00 | $ 89,000.00|$ 919,038.00|% 898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 [ $ 21,300.00 |$ 227,300.00|$  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, 11, Il & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913,600.00|$  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 8% (10,030.59)| $ 2,611,969.41| 8% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division |l (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| § 3,738,025.15| % 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division IlI (Atlas Excavating Inc.) $ 1,948,585.00 | $§ (35,878.15)| $ 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 3 1,000.00
Bingham McHale LLP $ 1,800.00 3 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 1 % 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 $ 175.75 $ 175.76 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 | $ - $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00 | % 194,299.94 | § 341294 | § 197,712.88 84.82%
Construction: Division IV (INDOT) $ 255984394 | § 82,11455|% 2,641,95849 % 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00 | $ 151,741.00 | $ 2,179,341.00 | $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,956,657.17 | § 341294 | $ 4,960,070.11
TOTALS $ 14,763,199.19 | $§ 655,924.96 | $ 15,419,124.15 | $ 15,139,355.17 | $ 3,412.94 | § 15,142,768.11
CAPITAL IMPROVEMENT PLAN PROJECTS:
I
2. Wet Weather Facility Improvements (LTCP)
Engineering Services: (Wessler & Associates) $ 14,200.00 | $ - $ 14,200.00 | $ 3,550.00 $ 3,550.00 25.00%
$ 14,200.00 | $ - $ 14,200.00 | $ 3,550.00 - $ 3,550.00
$ 135,000.00 $ 135000.00{%  135,000.00 $ 135,000.00 100.00%
3 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
$ 53,000.00 $ $ 25,083.50 - $ 25,083.50 47.33%
26
IMPROVEMENT FUND $ 386,000.00 $ 386,000.00|$ 175,083.50 7,789.74 | $ 182,873.24
4. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000|$ 361,300.001% 361,221.00 $ 361,221.00 99.98%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $  361,221.00 | $ - $ 361,221.00
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WWTU Project Payments

As of June 12, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
I
5. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 76,100.00 $ 76,100.00 95.01%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00 $ - 0.00%
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00 $ - 0.00%
Construction: (Graves Plumbing Co.) $ 636,636.00 $ 29,200.00 $ - 0.00%
IMPROVEMENT FUND $ 781,836.00 $ 174,400.00 [ $ 96,100.00 | $ - $ 96,100.00
6. Village Area Sanitary Sewer Masterplan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase II: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175000.00 |$  153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 17500000 | $ 153,370.19 | $ - $ 153,370.19

IMPROVEMENT FUND $ 280,654.75 | $ 2,327.16 | $ 282,981.91|$ 212,780.68 | $ 41,100.53 | $ 253,881.21
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 6,031.94 6,031.94 24.52%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 6,031.84 | $ - 6,031.94
10. Cumberland Ave Ext. Sanitary Sewer Design Study
Design: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 10,936.96 $ 10,936.96 43.75%
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 | $ 10,936.96 | $ - $ 10,936.96
11. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,620.47 $ 62362047|$%  123,000.60 3 123,000.60 19.72%
IMPROVEMENT FUND $ 623,620.47 | $ - $ 62362047 [$  123,000.60 | $ - $ 123,000.60
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